
U.S. ENVIRONMENTAL PROTECTION AGENCY 
PROGRESS POLLUTION REPORT 

I. HEAPLNG 
Date: 

From: 

To: 

Subject: 

March 29, 1994 

Kevin Matheis, On-Scene Coordinator 
USEPA, REGION II 

J. Fox, EPA 
W. Muszynski, EPA 
K. Callahan, EPA 
G. Pavlou, EPA 
R. Salkie, EPA 
G. Zachos, EPA 
J. Rotola, EPA 
ERD, Washington, 
(E-Mail) 
J. Marshall, EPA 
M. Basile, EPA Niagara Falls 
E. Schaaf, EPA 
P. Simon, EPA 
E. Kissel, EPA 
D. Fischer, EPA 
S. Becker, EPA 
I. Purdy, EPA-HWFB 
M. Jon, EPA-HWFB 
M. O'Toole, NYSDEG 
A. Rockraore, NYSDEC 
F. Shattuck, NYSDEC IX 
TAT 

Frontier Chemical Processes, Inc., Niagara Falls, 
Niagara County, NY - Cyanides, Oxidizers, Flam­
mables, Corrosives, Halogenated and 
Non-Halogenated Solvents 

II. 

POLREP NO: 

BACKGROQNP 

Eighteen (18) 

SITE/SPILL NO.: 
D.O. NO.: 
RESPONSE AUTHORITY: 
NPL STATUS: 
START DATE: 
APPROVAL STATUS: 

STATUS OF ACTION MEMO: 

AY 
0026-02-036 
CERCLA/SARA 
Non-NPL 
December 22, 1992 
Authorization of Funding from 
Deputy Regional Administrator 
Signed May 17, 1993 



III. RESPONSE INFORMATION 

A. Situation 
1. See Polrep #1. 

B. Actions Taken 

1. The PRPs have removed their current cleanup contractor, 
Environmental Waste Technologies, and replaced them with 
Laidlaw Environmental Services (LES). LES, through the 
designated coordinator, has submitted a work plan to EPA for 
the forthcoming continuation of the removal of drums. 

2. EPA has reviewed the Work Plan submitted by LES and has sent 
comments to the designated coordinator on March 28. Upon 
incorporation of EPA's comments, the Work Plan will be 
approved by EPA. 

3. LES plans to mobilize cleanup teams to begin shipments of 
drums off-site in early April. 

4. ERGS continues to provide maintenance and conduct 
winterizing activities. Due to the freeze/thaw weather 
conditions, numerous steam pipes ruptured; ERGS personnel 
promptly effects repairs. ERGS also continues to overpack 
leaking drums as necessary. 

5. ERGS continued to collect and treat site storm-water 
runoff prior to approved discharge to the POTW. 

6. The tank generator data base has been completed. EPA 
expects to notify the potentially responsible parties in the 
near future. 

7. Waste shipments to date; 

# Of RGRA 
Date Loads TSDF Gomments 

12/10/93 2 APTUS Flam. Liquid/Solid 
12/10/93 1 APTUS Lab Packs 
12/16/93 1 ENVOTEGH Non-Haz Liquid/Solid 
12/17/93 OMNI Flam. Liquid 
12/17/93 1 APTUS Flam. Liquid/Solid 
12/18/93 1 ENVOTEGH Non-Haz Liquid/Solid 
12/18/93 1 APTUS PGB/Poison 
12/19/93 1 ENVOTEGH Non-Haz Liquid/Solid 
12/21/93 1 ENVOTEGH Non-Haz Liquid/Solid 
12/22/93 1 APTUS Flam. Solid 
12/27/93 1 ENVOTEGH Non-Haz Liquid/Solid 
12/28/93 1 ENVOTEGH Non-Haz Liquid/Solid 



c. Future Actions 

1. Maintenance of the facility and 24-hpur security will 
continue. 

2. Notice letters to the tank PRPs are forthcoming. 

3. Upon approval of the Work Plan, the drum removal action 
will continue. 

4. An Action Memorandum to authorize additional funding is in 
EPA-HQ, awaiting approvals. 

5. $30,000 in funds from the EPA ceiling has been transferred 
to the cleanup contractor. 

D. Key Issues 

1. 

2. 

As part of the negotiated AOC, EPA will continue to 
provide maintenance support to the PRP contractor. 

EPA continued to process information requests as PRPs 
telephone requests, and mail FOIA requests to the EPA-OSC. 

IV. COST IHFORMATION; 

(Previous Contractor) 
Amount Obligated to ETI ETI Region II 

Contract Costs 
As of 12/17/93 

Total 
Remaining 

$ 1,135,000 $ 1,130,000 5,000 

OHM Region II 
Contract costs 

Amount Obligated to as of 3/28/94 
Present Contract 
(OHM) $ 430,000 $ 390,000 $ 40,000 

* EPA/TAT Costs $ 390,300 $ 370,000 $ 20,300 

Site Totals $ 1,955,300 $1,890,000 $ 65,300 

Note $ 241,700 funds from EPA and TAT were transferred into ERCS 
mitigation ceiling. 


